

PROJECT PLANNING & SCHEDULING

Project Planning

Date	
Team Id	SWTID-2026-8336
Project Name	Optimizing User, Group, and Role Management with Access Control and Workflows
Maximum Marks	

Project Planning :

The project planning phase for the **Optimizing User, Group, and Role Management with Access Control and Workflows** system focuses on organizing the complete development process in a structured and efficient manner. The main objective of this phase is to define how the project will be executed, what resources will be used, and how each task will be completed within a specified timeline.

The project is divided into multiple phases including requirement analysis, system design, implementation, testing, and documentation. Each phase is carefully planned to ensure smooth workflow and proper progress tracking. Requirement analysis involves understanding user needs, identifying system challenges, and defining functional and non-functional requirements. The design phase focuses on creating system architecture, data flow diagrams, and solution models that represent how different components interact within the system.

Sprint Schedule & Estimation

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	10	6 Days			10	
Sprint-2	9	6 Days			9	
Sprint-3	9	6 Days			9	
Sprint-4	3	6 Days			3	

Each sprint is assigned specific story points to estimate effort and complexity. The sprint schedule ensures structured development, continuous progress tracking, and timely delivery of all system components.

PROJECT PLANNING & SCHEDULING

Project Planning

Product Backlog :

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Management	USN-1	As a user, I can log in securely to the ServiceNow platform using valid credentials.	2	High	Developer
Sprint-1	User Management	USN-2	As a user, I can request access to a role or project through a simple form.	3	High	Developer
Sprint-1	Authentication	USN-3	As a system, I validate user credentials before granting access.	2	High	Developer
Sprint-2	Group Management	USN-4	As an admin, I can create and manage user groups for easier access control.	3	High	Developer
Sprint-2	Role Management	USN-5	As an admin, I can assign roles to users based on responsibilities (RBAC).	3	High	Developer
Sprint-2	Access Control	USN-6	As a system, ACL rules restrict unauthorized access to sensitive data.	3	High	Developer
Sprint-3	Workflow Automation	USN-7	As a system, access requests are automatically routed using Flow Designer.	4	High	Developer
Sprint-3	Approval Workflow	USN-8	As a manager, I can approve or reject access requests.	3	High	Developer
Sprint-3	Notifications	USN-9	As a user, I receive notifications for approval or rejection status.	2	Medium	Developer